

## POST SPRINT REVIEW REPORT

**We work in sprints.** This means in the long list of todos to deliver a project, this report will collate the five to six items due in one week. The project team must focus to close each deliverable to remain on track.

**How to use this file:** Download this in Excel or make a copy. Project coordinators must fill in the targets on a Thursday (start of the sprint), schedule a project coordinator meeting mid week and export this file as a PDF at the end of every sprint and uploaded to the Captivate Intranet on Basecamp.

**Project Name**

GleapApp - CRM Rollout

**Budget Source**

[Captivate Client, Internal Project]

**Project Coordinator Name**

Marvin Tan

**Report Date**

[must be dated on a Wednesday prior to L10]

Start Date:

[Start on a Thursday]

End Date:

[End on a Wednesday]

**Sprint target:**

By the end of this sprint these are the target deliverables. These are taken from the schedule portion of Basecamp.

- 1 Business Analyst to replicate the CRM Implementation Guide with the client's letter head
- 2 Captivate internal kick off meeting to discuss brief (client, background and profile of people)
- 3 Identify all social media and instant messaging accounts where the brand connects to their clients (fb, ig, line, viber)
- 4 Identify group e-mail boxes where clients send messages (marketing@corporate.com, sales@corporate.com)
- 5
- 6

**Mid Week Discussion**

By the middle of the week, the team has a discussion and these were clarifications made or items discussed.

1	Contact person to brief the project
2	
3	
4	

Status: **Project is OFF TRACK.**

**If off-track:**

---

**What is the reason of not meeting this week's sprint targets? Is this clear among all team members?**

1. Contact person to brief the project
--

**How to close delay and action plan to get back on teack**

1. Set a meeting and brief the client for the project
---

**What will this delay cost? Does everyone understand this cost?**

Are we pushing a launch? Will it mean the end of this project will be pushed by 1 week?
---

**Accountability Charter:** We affix our signatures below to acknowledge that this report is the true picture of what happened this week for

**Accountability Statement:** We add our signatures below to acknowledge that this report is the true picture of what happened this week for this project.

Jan Airreon Batutay

[Team member 4]

Anne Calsado

[Team member 5]

Kim Selorio

Marvin Tan